

SECRET

DE-002-65

Contract No. UT-846
Amendment No. 2

14 January 1965

25X1A



Gentlemen:

25X1A

1. The Government has requested the Contractor to perform additional work under the contract consisting of (1) provision of a [] and (2) 10 man-days of engineering services.

25X1A

2. This additional work causes an increase in the estimated cost of [] and in the fixed fee of []

25X1A

3. As a result of the foregoing Part III, "Estimated Cost and Fixed Fee", as amended, is hereby deleted and the following substituted therefor:

"PART III - ESTIMATED COST AND FIXED FEE

25X1A

a. The total estimated cost for the performance of this contract is [] exclusive of fixed fee.

25X1A

b. The fixed fee for the performance of this contract is []

c. There has been allotted for the performance of this contract the sum of [] This is the maximum amount for which the Government shall be liable if this contract is terminated, and any expenditures or obligation by the Contractor in excess of this amount in furtherance of performance hereunder, shall be at the Contractor's own risk."

25X1A

4. All other terms, conditions and requirements of Contract No. UT-846, as amended, remain unchanged.

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S G
NEXT REVIEW DATE: 2011
AUTH: HR 10-2
DATE: 10/5/81 REVIEWER: 064540

SECRET

SECRET

5. Please indicate your receipt and acceptance of this Amendment No. 2 to Contract No. UT-846 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

THE UNITED STATES OF AMERICA

BY

Contracting Officer

25X1A

25X1A

ACKNOWLEDGED AND ACCEPTED

25X1A

BY

TITLE

DATE

1-20-65

SECRET